

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
চিফ একাউন্টস এন্ড ফিন্যান্স অফিসার-এর কার্যালয়
সিএএফও, বিদ্যুৎ বিভাগ
হিসাব ভবন (৫ম তলা), সেগুনবাগিচা, ঢাকা-১০০০।

২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan)

ক্রমিক নং	কোড ও খাতের নাম	বার্ষিক বাজেট বরাদ্দ
০১	৩২১১১০২ : পরিস্কার পরিচ্ছন্নতা সামগ্রী	৮০,০০০/-
০২	৩২৩১৩০১ : প্রশিক্ষণ	২,০০,০০০/-
০৩	৩২৫৫১০১ : কম্পিউটার সামগ্রী	২,৫০,০০০/-
০৪	৩২৫৫১০৪ : স্ট্যাম্প ও সীল	১০,০০০/-
০৫	৩২৫৫১০৫ : অন্যান্য মনিহারি	৪,০০,০০০/-
০৬	৩২৫৬১০৬ : পোশাক	২৫,০০০/-
০৭	৩২৫৮১০২ : আসবাবপত্র (মেরামত)	২,০০,০০০/-
০৮	৩২৫৮১০৪ : অফিস সরঞ্জামাদি (মেরামত)	৬০,০০০/-
০৯	৪১১২২০২ : কম্পিউটার ও আনুষঙ্গিক	২,০০,০০০/-
১০	৪১১২৩১০ : অফিস সরঞ্জামাদি	১,২০,০০০/-
১১	৪১১২৩১৪ : আসবাবপত্র	২,০০,০০০/-

(এস এম মোবাস্শের আলী)
অডিট এন্ড একাউন্টস অফিসার
সিএএফও/বিদ্যুৎ বিভাগ
ফোন: ৫৮৩১৫৭৫৯

ANNUAL PROCUREMENT PLAN 2024-25

Ministry/Division: CAFO, Power Division

Package No	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in TK	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract to Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GO 1	Cleaning and Washing Items (3211102)		As per need	DP	CAFO	GOB	80000/-	Planned dates									
								Planned days									
								Actual dates									
GO 2	Training (3231301)		8 Sessions	DPM	CAFO	GOB	200000/-	Planned dates									
								Planned days									
								Actual dates									
GO 3	Computer Consumable etc. (3255101)		As per need	DPM/RFQ	CAFO	GOB	250000/-	Planned days	1 st Quarter	21 st Aug.	11 th Sept.	15 th Sept.	22 nd Sept.	23 rd Sept.	24 th Sept.	22 days	
									2 nd Quarter	15 th Oct.	4 th Nov.	6 th Nov.	12 th Nov.	13 th Nov.	14 th Nov.	22 days	
									3 rd Quarter	21 st Jan.	10 th Feb.	12 th Feb.	18 th Feb.	19 th Feb.	20 th Feb.	22 days	
									4 th Quarter	8 th Apr.	29 th Apr.	4 th May	8 th May	11 th May	12 th May	22 days	
								Actual dates	For all Quarters		14 days	2 days	4 days	1 day	1 day	22 days	
GO 4	Stamp & Seal (3255104)		As per need	DPM	CAFO	GOB	10000/-	Planned dates									
								Planned dates									
								Planned dates									

Package No	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million TK	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract to	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Go 5	Other Stationary (3255105)			DPM/RFQ	CAFO	GOB	400000/-	Planned dates	1 st Quarter	21 st Aug.	11 th Sept.	15 th Sept.	22 nd Sept.	23 rd Sept.	24 th Sept.			
									2 nd Quarter		15 th Oct.	4 th Nov.	6 th Nov.	12 th Nov.	13 th Nov.	14 th Nov.	22 days	
									3 rd Quarter		21 st Jan.	10 th Feb.	12 th Feb.	18 th Feb.	19 th Feb.	20 th Feb.	22 days	
									4 th Quarter		8 th Apr.	29 th Apr.	4 th May	8 th May	11 th May	12 th May	22 days	
								Actual dates	For all Quarters			14 days	2 days	4 days	1 day	1 day	22 days	
GO 6	Uniform (3256106)			DPM	CAFO	GOB	25000/-	Planned dates										
								Planned dates										
								Actual dates										
GO 7	Furniture Repair (3258102)			DPM	CAFO	GOB	200000/-	Planned dates										
								Planned dates										
								Actual dates										
GO 8	Office Equipment Repair (3258104)			DPM	CAFO	GOB	60000/-	Planned dates										
								Planned dates										
								Planned dates										
GO 9	Computer & Accessories (4112202)		As per need	DPM/RFQ	CAFO	GOB	200000/-	Planned days	1 st Quarter	21 st Aug.	11 th Sept.	15 th Sept.	22 nd Sept.	23 rd Sept.	24 th Sept.	22 days		
									2 nd Quarter		15 th Oct.	4 th Nov.	6 th Nov.	12 th Nov.	13 th Nov.	14 th Nov.	22 days	
									3 rd Quarter		21 st Jan.	10 th Feb.	12 th Feb.	18 th Feb.	19 th Feb.	20 th Feb.	22 days	
									4 th Quarter		8 th Apr.	29 th Apr.	4 th May	8 th May	11 th May	12 th May	22 days	
								Actual dates	For all Quarters			14 days	2 days	4 days	1 day	1 day	22 days	

Package No	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million TK	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract to Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GO 10	Office Equipment (4112310)		As per need	DPM/RFQ	CAFO	GOB	120000/-	Planned dates	1 st Quarter	21 st Aug.	11 th Sept.	15 th Sept.	22 nd Sept.	23 rd Sept.	24 th Sept.	22 days		
									2 nd Quarter	15 th Oct.	4 th Nov.	6 th Nov.	12 th Nov.	13 th Nov.	14 th Nov.			22 days
									3 rd Quarter	21 st Jan.	10 th Feb.	12 th Feb.	18 th Feb.	19 th Feb.	20 th Feb.			22 days
									4 th Quarter	8 th Apr.	29 th Apr.	4 th May	8 th May	11 th May	12 th May			22 days
								Actual dates	For all Quarters		14 days	2 days	4 days	1 day	1 day	22 days		
GO 11	Furniture (4112314)		As per need	DPM/RFQ	CAFO	GOB	200000/-	Planned days	1 st Quarter	21 st Aug.	11 th Sept.	15 th Sept.	22 nd Sept.	23 rd Sept.	24 th Sept.	22 days		
									2 nd Quarter	15 th Oct.	4 th Nov.	6 th Nov.	12 th Nov.	13 th Nov.	14 th Nov.	22 days		
									3 rd Quarter	21 st Jan.	10 th Feb.	12 th Feb.	18 th Feb.	19 th Feb.	20 th Feb.	22 days		
									4 th Quarter	8 th Apr.	29 th Apr.	4 th May	8 th May	11 th May	12 th May	22 days		
								Actual dates	For all Quarters		14 days	2 days	4 days	1 day	1 day	22 days		